



TOWN OF LANESVILLE

01

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Anticipating Meeting #3 in early August with the first adoption presentation to town council in September.

JULY 2022 PROJECT UPDATE

The highlighted boxes are tasked that have been completed.

For more information about the project visit:
www.harrisoncountytownplanning.com

02

TOWN OF NEW MIDDLETOWN

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Anticipating Meeting #3 in late August with the first adoption presentation to town council in September.

TOWN OF LACONIA

03

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Laconia's process is condensed with only two public meetings. Anticipating Meeting #2 in September.

04

TOWN OF PALMYRA

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Anticipating Meeting #2 in August.

TOWN OF CORYDON

05

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Meeting #1 is scheduled for July 29.

FUNDED BY:



Lilly Endowment Inc.
A Private Philanthropic Foundation



Harrison County
Community Foundation



TOWN OF MAUCKPORT

06

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Anticipating the Comprehensive Plan will start in October.

JULY 2022 PROJECT UPDATE

The highlighted boxes are tasked that have been completed.

07

TOWN OF NEW AMSTERDAM

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Anticipating the Comprehensive Plan will start in December.

TOWN OF CRANDALL

08

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Beginning Community Conversations at the end of 2022.
Anticipating the Comprehensive Plan will start in February 2023.

09

TOWN OF ELIZABETH

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Beginning Community Conversations at the end of 2022.
Anticipating the Comprehensive Plan will start in April 2023.

TOWN OF MILLTOWN

10

- Community Conversations
- Comprehensive Plan Kick-off
- Public Engagement Meeting #1
- Public Engagement Meeting #2
- Public Engagement Meeting #3
- Adoption Process
- Asset Management Plan Kick-off
- Asset Management Plan Completed

Notes:

Beginning Community Conversations at the end of 2022.
Anticipating the Comprehensive Plan will start in June 2023.

FACILITATED BY:

